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0 D0 Grid Production Computing Initiative No NoAmber Boehnlein ########127.5 days? Sun 7/1/07 Mon 1/7/08
10 2 Adjust Responsibilities among SamGrid, D0runjob, D0repro, automc tools No No GG 0 edays 23 days? Wed 8/1/07 Fri 8/31/07
19 2.9 Resolve how to add production paths in future No Yes MC4 18 0 edays 1 day? Wed 8/8/07 Wed 8/8/07
48 4 Operations Support Transition from SamGrid to Run2 Ops No No GG,AL 0 edays 44 days? Mon 7/2/07 Fri 8/31/07
49 4.1 Operations Documentation No No AL 0 edays 21 days Mon 7/2/07 Tue 7/31/07
56 4.1.2 Forwarding Node Installation Doc No Yes Prd10 AL 0 edays 21 days Mon 7/2/07 Tue 7/31/07
57 4.1.2.1 INPUT: Fwd Node Install Doc: Recent Draft No Yes Prd10 AL DZ 0 edays 0 days Mon 7/2/07 Mon 7/2/07
58 4.1.2.2 Fwd Node Install Doc: Feed-back, update No Yes Prd10 AL DZ,SS 57 12 edays 7 days Mon 7/16/07 Tue 7/24/07
59 4.1.2.3 Fwd Node Install Doc: Approve No Yes Prd10 AL AL 58 0 edays 3 days Wed 7/25/07 Fri 7/27/07
60 4.1.2.4 Fwd Node Install Doc: Integrate into SamGrid Installation Manual No Yes Prd10 AL DZ 59 0 edays 2 days Mon 7/30/07 Tue 7/31/07
61 4.1.2.5 MILESTONE: Fwd Node Install Doc: Completed No Yes Prd10 AL AL 60 0 edays 0 days Tue 7/31/07 Tue 7/31/07
78 4.5 Support testing v7/d0runjob/SamGrid functionality (SAME ABOVE?) No Yes MC3 45 edays 1 day? Thu 8/16/07 Thu 8/16/07
82 5 Grid Production System No No GG 0 edays 56 days? Mon 7/2/07 Wed 9/19/07
87 5.2 Start Prod via SAM Definition from Stage 2 of Prod No Yes MC2a GG 0 edays 19 days Mon 7/2/07 Fri 7/27/07
88 5.2.1 INPUT: Start Prod at Stage 2: D0runjob development No Yes MC2a GG PL 0 edays 0 days Mon 7/2/07 Mon 7/2/07
89 5.2.2 Start Prod at Stage 2: Request for d0runjob-only test No Yes MC2a GG TA 88 12 edays 1 day Mon 7/16/07 Mon 7/16/07
90 5.2.3 Start Prod at Stage 2: d0runjob-only test No Yes MC2a GG JS 89 0 edays 4 days Tue 7/17/07 Fri 7/20/07
91 5.2.4 Start Prod at Stage 2: SamGrid development/integration No Yes MC2a GG PM 88,86 85 0 edays 8 days Tue 7/10/07 Fri 7/20/07
92 5.2.5 Start Prod at Stage 2: Request for Prod-level test No Yes MC2a GG TA 91,90 0 edays 1 day Mon 7/23/07 Mon 7/23/07
93 5.2.6 Start Prod at Stage 2: Production-level test No Yes MC2a GG JS 92 0 edays 4 days Tue 7/24/07 Fri 7/27/07
94 5.2.7 MILESTONE: Start Prod at Stage 2 Ready for Production Release No Yes MC2a GG 93 0 edays 0 days Fri 7/27/07 Fri 7/27/07

113 5.7 Development Activities to Evaluate No No 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
114 5.7.1 Development Activities to Extend Recent Work No No 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
118 5.7.1.4 Start Prod via SAM Definition from Stage 3+ of Prod No Yes MC2b 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
119 5.7.2 Development Activities to Adjust Responsibilities No No 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
120 5.7.2.1 D0repro tools adapted to use Sam v7 No Yes Prd7 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
124 5.7.3 Development Activities to Automate Operations No No 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
129 5.7.3.5 Minimal Resource Brokering No Yes Prd9 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
131 6 Current Work: D0 Apps on Grid Production System No No ASB 0 edays 46 days? Sun 7/1/07 Wed 9/5/07
143 6.2 MC Production No Yes 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
144 6.2.1 Ability to write out any stage of output No Yes MC1 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
146 7 Eval for Future: D0 Apps on Grid Production System No No ASB 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
147 7.1 Reco No Yes 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
148 7.1.1 Ability to merge more than 1 stream from Reco No Yes Prd5 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
149 7.2 MC Production No Yes 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
150 7.2.1 Ability to run TrigSim in MC Production No Yes MC5 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
151 7.3 Skimming No Yes 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
152 7.3.1 Skimming in Production No Yes Prd1 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
153 7.4 Fixing No Yes Prd11 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
154 7.5 Raw2Sim No Yes 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
155 7.5.1 Run raw2siim on minbias files No Yes Prd3 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
156 7.6 Reco-cert No Yes 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
157 7.6.1 Merging of reco-cert files No Yes Prd4 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
158 7.6.2 Stand-alone production of reco-cert output No Yes Prd8 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
159 7.7 CAF No Yes 0 edays 1 day? Wed 9/5/07 Wed 9/5/07
160 7.7.1 CAF Trees from Production No Yes Prd2 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
162 7.9 AADST No Yes Prd6 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
163 7.10 Grid Analysis No Yes Prd12 65 edays 1 day? Wed 9/5/07 Wed 9/5/07
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